

STAFF REPORT: ENGINEERING AND PUBLIC WORKS DEPARTMENT

REPORT TO: Infrastructure and Recreation
 Committee
MEETING DATE: January 15th 2013
REPORT NO.: EPW.13.002
SUBJECT: Capital and Development Status Report
PREPARED BY: Mike Campbell, Construction Coordinator

A. Recommendations

THAT Council receive Staff Report EPW.13.002 entitled "Capital and Development Status Report" for their information.

B. Background

Attached is the monthly report to keep Council apprised of the status of the current construction and the development projects.

C. The Blue Mountains' Strategic Plan

The generation of this report furthers the Town's Strategic Goal #2 "Addressing the Town's municipal infrastructure needs", and Strategic Goal #6 "Providing a strong, well managed municipal government".

D. Environmental Impacts

The ongoing projects facilitate the ultimate sustainability of the community.

E. Financial Impact

None

F. In Consultation With

Various Project Managers

G. Attached

1. Capital Projects – Status Report, as of January 10th 2013
2. Development Projects – Status Report as of January 10th 2013
3. Active Development Applications Map
4. Capital Works Map

Respectfully submitted,

Mike Campbell
Mike Campbell
Construction Coordinator

Engineering & Public Works
Office: 519-599-3131 Ext.275
mcampbell@thebluemountains.ca

Reg Russwurm
Reg Russwurm
Director, Engineering and Public
Works

INFRASTRUCTURE & RECREATION COMMITTEE UPDATE CAPITAL PROJECTS

January 10th 2013

CAPITAL WORK UNDER CONTRACT

1. Slabtown Bridge Replacement

The Slabtown Bridge works are complete. The mail boxes have been returned to the east side of the bridge and solid waste collection is re-established.

2. Gord Canning Drive Streetlights

The streetlights are energized and functioning.

3. Beaver River Bridge

The Beaver River Bridge works are complete. Bell Aliant have placed a new cable through the bridge and once this has been spliced over to the existing system, the temporary cable across the river will be removed.

CAPITAL WORK IN DESIGN

4. Wensley Drive Sanitary Sewer Servicing

The current project schedule proposes tendering the work in January 2013 with a Contract award in March and construction through the summer and fall.

Presently it is anticipated that the developer of the Neighbourhoods of Delphi Point will not proceed with the reconstruction of the intersection of Delphi Lane Highway 26 and Peaks Road before July 2013. This means that the Town's capital works "Peaks Road Sewer" which was to be included in the Developer's scope of work will now be included in the Wensley Drive Sanitary Sewer Servicing project.

The Permit to Take Water and Environmental Compliance Approval have both now been received.

5. Grey Rd 21 Trunk Sanitary Sewer

The Grey Rd Trunk Sanitary Sewer will provide an outfall for the Georgian International development. It is anticipated that the work will proceed in the spring of 2013 following a launch of the development over the ski season. The design is 97% complete and almost all permits including the Permit to Take Water and Environmental Compliance Approval have been received. There is presently an issue with MTO approval to extend the sewer along Highway 26 between Grey Rd 21 and the top end of the existing sewer at the Squire John's entrance.

**INFRASTRUCTURE & RECREATION COMMITTEE UPDATE
DEVELOPMENT PROJECTS**

January 10th 2013

DEVELOPMENTS WITH PERMITS AVAILABLE BUT ASSUMPTION or FINAL INCOMPLETE

Subdivisions

1. Lora Bay Residential Phase 3

Both Upper (West Ridge Drive) and Lower (Sunset Boulevard) areas of Phase 3 are complete to basic services, building permits available, home construction continues in 2012.

2. Trail Wood Subdivision (Development Site 31)

A few items are pending for the Town Certificate of Basic Services, building permits are available and home construction continued in 2012.

3. The Ridge Estates

The works are complete to basic services. There is indication of lots being sold.

4. Peaks Meadows

The works are complete to basic services. Active marketing of lots continues.

5. Peaks Bay Phase I (Development Site 35)

The works are complete to basic services. Home construction continued in 2012.

6. Georgian Woodlands Phase IV Stage 1 (Development Site 16)

The works are complete and home construction began in 2012.

7. Lendvay Subdivision

Staff is reviewing an application for a Certificate of Preliminary Acceptance for the Basic Services.

Condominiums

8. Keeper's Cove / Cottages of Lora Bay (Development Site 39)

Phase 1 complete to basic services, building permits available, home construction continues in 2012.

9. 11 Bay Street (Development Site 32)

The works are complete to basic services. 50% the buildings are constructed.

INFRASTRUCTURE & RECREATION COMMITTEE UPDATE DEVELOPMENT PROJECTS

January 10th 2013

10. Mill Pond Homes (Development Site 37)

The works are complete to basic services. Phase 2 building is under construction.

11. Craigeith Ski Club Condo Village (Development Site 8)

The works are close to basic services. Staff anticipate a site inspection and application for basic services shortly. The utilities were certified which allowed for plumbing permits on existing homes late in 2011.

12. Woodlands by Sierra (Development Site 21)

It appears that the developer completed the buildings and landscaping in 2012. The works are complete other than the final lift of asphalt.

13. The Orchard

The works are complete to basic services. Home construction continues in 2012.

14. Edgewater Estates (Development Site 22)

The works are complete to basic services. A conditional certificate was issued for Phase 2 pending landscape work.

Site Plans

15. Far Hills Club

The Town Certificate of Completion has been issued for the development.

16. Home Hardware (Development Site 45)

The highway work is complete. Internal work has begun.

17. EMS Building (Development Site 40)

The site work was completed in 2012. A request for Town certification has not been received.

INFRASTRUCTURE & RECREATION COMMITTEE UPDATE DEVELOPMENT PROJECTS

January 10th 2013

DEVELOPMENT WORK CONSTRUCTED UNDER PRE-SERVICING AGREEMENTS

18. Georgian Glen Subdivision (Development Site 20)

The works are complete to basic services but due to agreement status there are no connections to municipal systems.

19. Neighbourhoods of Delphi Point

The internal works are complete to basic services and a Town Certificate of Completion required for Building Permits has been issued.

20. Eden Oak Trailhead (Development Site 15)

Preliminary site work has been undertaken under a pre-servicing agreement. The site clearing and preliminary storm water management work was completed and is erosion stable.

21. Georgian International/Windfall Subdivision (Development Site 5)

Clearing of the site was undertaken in the spring of 2012. The third engineering submission has been submitted by the Developer.

DEVELOPMENTS IN TECHNICAL REVIEW OR NOT INITIATED

22. Hillside Subdivision (Development Site 33)

The Developer intends on entering into a pre-servicing agreement for Phase 1 which includes servicing 7 existing homes and development of 9 residential lots. Staff reviewed the drawings and have stamped them "Accepted for Construction Pre-servicing Only".

23. Bannerman Development (Development Site 17)

A third submission design package for the 10 lot subdivision has been reviewed by the Town and the drawings have been "Accepted for Construction Pre-servicing Only".

24. Cunningham Development

The Town has entered into a Consent Agreement with the Developer for severing a residual block of land into 5 residential lots including servicing. Three of the lots front on Pilsen Way which is fully serviced. Two of the lots front on the partially developed section of Arlberg Crescent. The Town has reviewed the drawings and provided comments to the Developer.

25. Tyrolean Village Resorts Phase 3

The Town received a second engineering submission for Tyrolean Village Resorts Phase 3. This development dates to the mid-90s. The work will complete the servicing

**INFRASTRUCTURE & RECREATION COMMITTEE UPDATE
DEVELOPMENT PROJECTS**

January 10th 2013

on Arlberg Crescent and complete the road. The submission package was reviewed in January 9th 2012 and comments have been provided to the Developer's consultant.

26. Georgian Woodlands Phase 4 Stage 2 (Development Site 16)

The project is servicing a subdivision of 59 lots west of Blue Ski George, east of Arrowhead Road and north of Sleepy Hollow Road. The Town has received the 2nd submission package and the technical review is underway.

27. Georgian International/Windfall Subdivision (Development Site 5)

The Town received second submission from the Developer's Consultant related to the first phase of the Development. Comments have been provided to the Developer and their Consultant. The Town is awaiting the next submission.

28. Lora Bay Block 22


The Consultant has submitted final submission of detailed design drawings for the Town's review and the Town issued AFC approval for this development for the first phase in December 2011. The Developer has not entered into a Development Agreement and the AFC drawings have expired.

29. Grey Condo Corp #28

Grey Condominium Corporation #28 has submitted a design package to the Town for the installation of interior sanitary sewer. The Town has issued a building permit for these works as they fall under the Plumbing Code.

Active Development Applications

The Blue Mountains ~ Planning Services
June 2011




Legend

Development Applications

Application Type

- OPA and ZBA
- OPA and ZBA and Draft Plan
- OPA and Draft Plan
- Zoning Bylaw Amendment
- ZBA and Draft Plan
- ZBA and Site Plan
- Site Plan
- Draft Plan

Label	Development Name	Application Type	Application Status	Residential Units	Non-Residential Space (m2)
1	Angelotti - Thornbury Gate	OPA_ZBA	Application Pending	169	0
2	L.E. Shore Library	OPA_ZBA	Application Approved	0	0
3	Terrasan	OPA_ZBA	Ontario Municipal Board Hearing	136	9100
4	Breadner Pit	OPA_ZBA	Application Received	0	0
5	Georgian Gate	OPA_ZBA_DP	Application Complete	747	2787
6	2220740 Ontario Inc - Romspen	OPA_ZBA_DP	Application Pending	30	0
7	Neighbourhoods at Delphi	OPA_ZBA_DP	Application Approved	55	0
8	Craigleith Ski Club Cabins	OPA_DP	Application Approved	15	0
9	Cedar Run Corp	ZBA	Application Received	0	0
10	Lora Bay Heights	ZBA	Ontario Municipal Board Hearing	29	0
11	Tyrolean Lowlands	ZBA	Ontario Municipal Board Hearing	265	0
12	Becker	ZBA	Ontario Municipal Board Hearing	69	0
13	Ken Havens	ZBA_DP	Application Complete	19	0
14	Georgian Woodlands	ZBA_DP	Application Pending	48	0
15	Eden Oak - Trailhead	ZBA_DP	Application Approved	77	0
16	Georgian Woodlands	ZBA_DP	Application Approved	101	0
17	Bannerman	ZBA_DP	Application Approved	10	0
18	Monterra Phase 2	ZBA_DP	Application Approved	32	0
19	Monterra South - Second Nature	ZBA_DP	Application Approved	270	0
20	Georgian Glen - Sorichetti	ZBA_DP	Application Approved	55	0
21	Woodlands by Sierra	ZBA_DP	Application Approved	18	0
22	Edgewater	ZBA_DP	Application Approved	16	0
23	Matesa	ZBA_DP	Ontario Municipal Board Hearing	17	0
24	Taberra	ZBA_DP	Ontario Municipal Board Hearing	65	0
25	Victoria Close - Wootten	ZBA_SP	Application Received	10	0
26	Telfer Homes	ZBA_SP	Application Pending	97	0
27	1402950 Ontario Ltd - Van Dolder	ZBA_SP	Application Pending	2	480
28	Rambo Properties - VonTeichman	ZBA_SP	Application Approved	1	119
29	Lora Bay Phase 3B	DP	Application Pending	35	0
30	Willow Creek at Blue	DP	Application Approved	27	0
31	Trailwoods Phase 2	DP	Application Approved	113	0
32	11 Bay Street East - Harbourvista	DP	Application Approved	13	0
33	St. Anton (Hillside)	DP	Application Approved	20	0
34	Chasson	DP	Application Approved	8	0
35	Peaks Bay - Phoebus Holdings	DP	Application Approved	14	0
36	Georgian Bay Estates	DP	Application Approved	50	0
37	Mill Pond Homes	DP	Application Approved	17	0
37	Far Hills	DP	Application Approved	48	0
39	Keeper's Cove	DP	Application Approved	198	0
40	EMS Building - Fire Hall 2	SP	Preconsultation	0	0
41	Medical Clinic	SP	Application Received	0	0
42	Craigleith Resort Park	SP	Application Pending	0	0
43	LCW Properties	SP	Application Pending	1	0
44	Terrain Farms Ltd - Trillium Apts	SP	Application Pending	37	0
45	Home Hardware	SP	Application Pending	0	1113
46	Intrawest Discovery Centre	SP	Application Pending	0	235
TOTAL				2934	13834




Information shown on these drawings is compiled from numerous sources and may not be complete or accurate. The Blue Mountains is not responsible for any errors, omissions or discrepancies in this drawing. This document is for reference purposes only. No part of this supplied data may be reproduced or transmitted in any way without the written permission of the Corporation of The Town of The Blue Mountains (© 2011).

Capital Works

The Blue Mountains ~ Engineering and Public Works
December 2012



Label	Name	Department
1	Slabtown Bridge Replacement	Roads
2	Gord Canning Drive Streetlights	Roads
3	Beaver River Bridge	MTO
4	Wensley Drive Reconstruction	Roads/Wastewater
5	Grey Road 21 Trunk Sewer	Wastewater



Information shown on these drawings is compiled from numerous sources and may not be complete or accurate. The Blue Mountains is not responsible for any errors, omissions or deficiencies in this drawing. This document is for reference purposes only. No part of this supplied data may be reproduced or transmitted to others in any way without the written permission of The Corporation of the Town of The Blue Mountains. (LG 2012)