






4 
 

 
 
Project Information 
 
For several years it has been a priority of the Town to provide sanitary servicing 
to the Georgian View Estates community.  In April 2007, the project was 
tendered and bids were received that were substantially higher than the 
Engineer’s estimate and exceeded the Town’s affordability criteria, therefore, 
Council did not award that contract.   
 
The Town re-issued the tender at this time to extend wastewater service to 
Indian Circle, Scott’s Circle, Aberdeen Court and Collen’s Court as shown on the 
map below.  In addition, this work will enable the removal of a sewage holding 
tank at the end of Indian Circle for the Georgian Bay Golf Clubhouse and 
adjacent development lands.  The Town is planning to undertake the construction 
of approximately 931 meters of 200 mm diameter and 223 meters of 250 mm 
diameter sanitary sewer; 39 sanitary service connections; 15 meter length of jack 
and bore installation; associated maintenance holes; connections to existing 
sanitary sewer; road reconstruction; and Georgian Trail reinstatement.  
 
Special consideration has been given to the work along the Georgian Trail.  The 
Georgian Trail Board of Management has been contacted on the project and is in 
agreement that temporary trail linkage be constructed to take users along Indian 
Circle to Grey Road 40 and back to the Trail.  The sewer installation will start 
along the trail lands.  The trail will be reinstated prior to the Contractor continuing 
with the remainder of the works and the removal of the temporary trail linkage. 
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Project Cost Sharing  
 
In order to aid with the affordability of this project by the residents, the Town has 
been able to re-allocate the Ontario Roads and Bridges Infrastructure Investment 
grant of $566,800 to this project from works now receiving economic stimulus 
funding, recently announced, to help pay for the road works. As previously 
budgeted the Town will contribute $150,000 to fund the road works.  The 
residents therefore need only pay an appropriate share of the sanitary system 
installation. There are a total of 133 sharing units of which 39 units are allocated 
to the existing properties of Georgian View Estates, 32 units are existing 
Georgian Bay Golf Club and 62 units for Future Development of adjacent lands. 
 
The benefiting property owners fronting the proposed wastewater works plus the 
future benefiting units will be required to pay the Capital Sewer Costs estimated 
at $1,481,302 or $5,748.15 per unit. Updated estimates will be circulated to the 
affected properties as the actual costs become available.  In addition, the 
benefiting property owners are responsible for the Camperdown Area Specific 
Charge of $6,546, and the allocation share of the Thornbury Wastewater Plant of 
$5,998.  The total per unit cost is estimated at $18,292.15.  For those not wishing 
to make a lump sum payment, the Town will offer payment options to the 
benefiting property owners (to be determined by Town Council).  For example, 
repayment over 15 years at 6% percent results in an annual payment of 
$1,645.82.  Those property owners that choose to pay over time may pay off the 
balance owing at any time, including interest to that date, with no penalty applied.  
At the time a property is sold or transferred, the balance of the loan will become 
due and payable.  If the financing option is chosen, the annual payments will be 
collected by the Town through the four annual tax installments.  If Council 
allocates $1,000 per unit, for example from the Craigleith Sewer Reserve Fund to 
help offset the costs of this project, a total of $71,000 would be required and 
would reduce the annual payment over 15 years at 6% interest to approximately 
$1,545.00 and the total cost per unit to $17,292.15. 
 
In the event that an agreement with the future developers has not been entered 
into, the Town will finance this portion of costs until the developer’s contributions 
have been received.  The construction contract has been executed with the 
knowledge that the future development share of the costs will be recovered at the 
development agreement stage.  Any such cost recovery will be subject to interest 
until payment is received. 

 
C. The Blue Mountains’ Strategic Plan  
 
Ensuring long-term financial sustainability and providing a strong, well managed 
municipal government. 
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D. Environmental Impacts  
 
Servicing Georgian View Estates with municipal wastewater infrastructure will 
help protect ground water quality by reducing the number of septic tanks within 
the municipality. The removal of the sewage holding tank will reduce greenhouse 
gases generated by the transportation of sewage and the risk of spillage into the 
natural environment.            
 
E. Budget Impact  
 
The capital construction costs of the project will be based on the actual costs 
when levied to the benefiting property owners.  The following are estimates of 
the capital construction costs of the project: 
 

Construction $1,253,224 

Final Design and Tender Preparation $   112,262 

Contract Administration $     35,000 

Land Acquisition $     40,816 

Geo-technical $     25,000 

Utility Relocation $     10,000 

Miscellaneous (ads, mailings, etc) $       5,000 

Total Project Cost Estimate 
 
Less  

- Future Development 
- Ontario Roads & Bridges       

Infrastructure Investment Grant 
- Municipal Road Contribution 

$1,481,302* 
 
 
$  356,383 
 
$  566,800 
$  150,000 

 
Total Project Construction Costs 
 
Estimated 71 Existing Benefiting 
Properties per Unit 
 
Capital Charges  
     Camperdown Area Specific 
     Thornbury Wastewater Plant 
 
Total per Unit Estimated Costs 

 
$  408,119 
 
 
$   5,748.15 
 
 
$   6,546.00 
$   5,998.00 
 
$ 18,292.15** 

 
Annual Payment over 15 years at 6% would be approximately $1,645.82 
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* the above is based on estimated costs and will be re-calculated using the actual 
construction costs prior to levying a charge on the benefiting property owners.  
Please note the estimates have been revised since the last report of August 10th, 
2009, EPW.09.066. 
** the unit costs will be re-calculated based on the actual construction costs and 
will be levied on each of the existing benefiting property owners on a per unit 
bases.  
 
If Council allocates $1000 per unit from the Craigleith Sewer Reserve fund to this 
project, a total of $71,000 would be required and would reduce the annual  
payment over 15 years at 6% interest to approximately $1,545.00 and the total 
cost per unit to 17,292.15. 
 
  
F. Attached (Relevant documentation not personal information about an identifiable person) 

 
None. 
 
 
Respectfully submitted, 
 
 
 ___________________________ 
Elizabeth Thompson,  
Deputy Treasurer 
 
For more information, please contact: 
Name  Elizabeth Thompson  
Email Address   ethompson@thebluemountains.ca 
Business Telephone with Extension  519-599-3131  ex 250 
 
 
 
 
 
 
 
 
 
 
 
 



STAFF REPORT: RECREATION DEPARTMENT 
 

 

 

REPORT TO: Infrastructure and Recreation Committee 
MEETING DATE: SEPT. 22, 2009 
REPORT NO.: DOR 09 046 
SUBJECT: Depot Days Summer Camp Summary 
PREPARED BY: Suzanne Purdy, Curator 

A. Recommendations 
 
THAT Council receives Report DOR 09 046 “Depot Days Summer Camp Summary” for 
information purposes.  
 
 
B. Background 
 

• During the week of August 24th, the Craigleith Heritage Depot hosted its first summer 
camp program, “Depot Days”. 

• The camp ran from 9:00am until 4:00pm Monday to Friday.  
• 10 children enrolled at the cost of $130.00 each/week. 
• Daily activities were planned by the Curator, Museum Assistant and Youth Advisor. An 

historical theme was chosen each day and activities were planned around this theme.  
 
A breakdown of activities is as follows; 
 
Monday, August 24th 
 - Scenic Caves and NEO Organic Farm 
-Children travelled by bus (Hewgills) 
Tuesday, August 25th 
-Scavenger Hunt 
-Word searches and mazes  
-Lunch at school house with discussion on how school days in the 1860’s are different from 
today 
-Afternoon beach activities- water bucket race, sand darts and castle building contest. 
Wednesday, August 26th 
- (Originally had Nottawasaga Conservation Authority booked for morning environmental 
games, however they cancelled week beforehand) 
-Color chip game. Finding things from nature that match paint chips  
-Made dream catchers.and blessed them in native tradition with smudge ceremony 
-Children gathered queen ann’s lace from the Depot property and dyed them using old 
fashioned technique. 
 -Made craft beads with sculpt-it clay. 
-Watched ½ hour of “Night at the Museum”  
-Made clay pots from natural clay found down at Fireman’s Park in Clarksburg.  
-Painted a mural. 
-Back to beach. Had a three-legged race and built sand castles. 
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Thursday, August 27th 
- Lacquered and painted clay pots 
-Fossil talk by Suzanne 
-Demonstrated how to break open fossils and identify different species 
-Kids dug for their own fossils using toothbrushes and popsicle sticks (Fossil casts) 
-Free Spirit Tours kayaking 
Friday, August 28th 
-Biked to Thornbury (Bayview Park) 24km-Children played on the jungle gym at the park. 
-Created a time capsule 
-Finished “Night at the Museum” 
- Good bye circle 
 
Issues: 
-Supervision. Although 6 volunteers signed up to assist with the camp, only 2 actually came, 
summer being a busy time for most people. A third supervisor with the children when off site 
would be recommended for next year. One staff member was required to run the daily 
museum operation as well as assist with day camp which became difficult at times. 
-Parents should be required to complete their registration form, along with payment, one week 
ahead of the first day of camp to allow for more accurate scheduling and activity planning. 
- Beach activities were difficult as the children really wanted to wade out to the deep end – 
beyond yelling distance. 
 
Successes: 
The children all really enjoyed themselves. Positive feedback from the parents, many stating 
that they hope we do the camp again next year. Educational aspects realized while 
maintaining a high level of fun. No serious injuries!  
Preliminary calculation of revenue earned, minus expenses = $622.00 
 
 
C. The Blue Mountains’ Strategic Plan  
 
Supporting the development of social and recreational programs to meet the broad range of 
needs in the community. 
 
Preserving and enhancing natural and environmental features, and cultural heritage of the 
community. 
 
 
D. Budget Impact  
 
Revenue generated $622.00 
 
 
E. Environmental Impacts  
 
Educational programs highlight the importance of preservation of the environment and our 
natural and cultural resources. 
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F. Attached  
 

1. Depot days camp picture 
 

 
 
Respectfully submitted, 
 
 
 
________________________    
Suzanne Purdy, Curator      
 
 
For more information, please contact: 
Suzanne Purdy, Curator 
spurdy@thebluemountains.ca 
705-444-2601 

mailto:spurdy@thebluemountains.ca


STAFF REPORT: RECREATION  
 

 

 

REPORT TO: Infrastructure and Recreation Committee 
MEETING DATE: September 22, 2009 
REPORT NO.: DOR 09 048 
SUBJECT: Plunge Aquatic Center 
PREPARED BY: Shawn Everitt, Director of Recreation 

A. Recommendations 
 
THAT Council receive Staff Report DOR 09 048 “Plunge Aquatic Center” for information 
purposes. 
  
B. Background 
 
Town Staff over the past year have been in discussions with management of the Plunge 
Aquatic Center to discuss possible partnership opportunities that provide community and 
public benefit through use of the Plunge facility and other Village at Blue amenities such as 
the Millpond and Mill’n around Attractions. 
 
Strategy development for partnership opportunities with the Plunge Aquatic Center to provide 
a well marketed resident fee, as well as, promotional opportunities to provide lower entry 
costs for residents has been initiated. 
 
The Town continues to market the Plunge through use of the Town Newspaper page in the 
Enterprise Bulletin and Courier Herald and provides links to the Plunge Webpage from the 
Town’s Webpage. 
 
Some partnership ideas with Plunge and the Town could offer other programming such as 
scuba lessons, aqua fit, as well team conditioning that utilize the Plunge facility and promote it 
more effectively as a community pool.  The Plunge currently provides public swimming, 
swimming lessons for the public, water running and aqua fit programs. 
 
Other programs that Plunge provides are as follows; 
 
PARENT & TOT 

• Parent & Tot for 3 to 12 month old 
• Parent & Tot for 12 to 24 month  old 
• Parent & Tot for 2 to 3 year old 

PRESCHOOL PROGRAM 
• Preschool programs “A” “B” “C” “D” 

LIFESAVINGS SOCIETY 6-LEVEL SWIMMER PROGRAM 
• Swimmer 1, 2, 3, 4, 5, 6 

 
 
 

kroyal
Text Box
D.2 DOR.09.048
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ADULT PROGRAM 

• Adult 101 
• Adult 201 
• Adult 301 

CANADIAN SWIM PATROL PROGRAM 
• Rookie Patrol 
• Ranger Patrol 
• Star Patrol 

LIFEGUARDING COURSE 
• NATIONAL LIFEGUARD SERVICE COURSE 

SWIMMING INSTRUCTOR COURSES 
• LIFESAVING SOCIETY ASSISTANT INSTRUCTOR COURSE 
• LIFESAVING SOCIETY INSTRUCTOR COURSE 
• LIFESAVING SOCIETY SWIM INSTRUCTOR COURSE 
• COMBINED SWIM & LIFESAVING INSTRUCTOR 

BRONZE MEDAL AWARDS 
• BRONZE STAR  
• BRONZE MEDALLION 
• BRONZE CROSS 

OTHER PROGRAMS 
• Standard First Aid 
• CPR Training 

 
Full descriptions of each course can be viewed in Attachment 1 of this report. 
 
Discussions regarding other potential partnerships that could provide community and public 
benefit including waterfront property opportunities and pool facility opportunities at Keepers 
Cove are taking place with others as well. 

 
 
C. The Blue Mountains’ Strategic Plan  
 

• Addressing the Town’s municipal infrastructure needs 
 

• Supporting the development of social and recreational programs to meet the broad 
range of needs in the community 

 
D. Environmental Impacts  
 
Most efficient use of existing infrastructure  
 
E. Budget Impact  
 
Marketing costs of approximately $1500.00 for newspaper ads 
No cost for hosting link on Town Webpage. 
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F. Attached  
 

1. Plunge Fall 2009 Program Guide 
 
 
Respectfully submitted, 
 
 
____________________________________ 
 
Signature 
 
 
For more information, please contact: 
Shawn Everitt 
severitt@thebluemountains.ca 
519-599-3131 Ext 281 















STAFF REPORT: ENGINEERING AND PUBLIC WORKS DEPARTMENT 
 

 

 

REPORT TO: Infrastructure and Recreation Committee 
MEETING DATE: September 22, 2009 
REPORT NO.: EPW.09.088 
SUBJECT: Construction/Development Status Report 
PREPARED BY: Tom Gray, Engineering Design Technologist 

A. Recommendations 
 
THAT Council receives Report EPW.09.088 entitled “Construction / Development Status 
Report” for their information.  
 
B. Background 
 
Attached is the monthly report completed to keep Council apprised of the status of the current 
construction projects and the current development projects. 
 
C. The Blue Mountains’ Strategic Plan  
 
The generation of this report furthers the Town’s Strategic Goal #2 “Addressing the Town’s 
municipal infrastructure needs”, and Strategic Goal #6 “Providing a strong, well managed 
municipal government”. 
 
D. Environmental Impacts  
 
The ongoing projects facilitate the ultimate sustainability of the community. 
 
E. Budget Impact  
 
None. 
 
F. Attached 
 
1. Construction Projects – Status Report, as of September 15, 2009 
2. Development Projects – Status Report, as of September 15, 2009 
 
Respectfully submitted, 
 
________________________________ _______________________________ 
Tom Gray Reg Russwurm 
Engineering Design Technologist Director of Engineering & Public Works 
 
For more information, please contact: 
Tom Gray 
tgray@thebluemountains.ca 
519-599-3131 ext. 277 
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INFRASTRUCTURE & RECREATION COMMITTEE UPDATE 
CONSTRUCTION PROJECTS 

 
As of September 15, 2009 

Page 1 of 2 

 
1. Highway 26, North Main – An 18m long section of watermain that could not be constructed with 

the Hwy 26 works due to work in a cold water stream is being constructed. The watermain is in 
place and is in the process of being commissioned before it can be tied into the existing 
infrastructure. 

 
2. Lora Bay – Phase 1B - Contractor has completed top lift of asphalt.  The deficiencies at 90° bend 

on Sunset Blvd and Lora Bay Road have been completed. 
 

3. Thornbury Water Treatment Plant Filter Replacement - This project reached Substantial 
Completion on April 3, 2009.  Open House held August 22, 2009 was a successful event.  

 
4. Craigleith Road Sanitary Sewer - Required warranty period ended September 7, 2008.  Final 

inspection has been completed and deficiencies will be corrected in the next few months. 
 

5. Thornbury Wastewater Treatment Plant - Key components of this expansion are upgraded 
headworks, the addition of 50% more aeration and clarifier capacity (one new aeration tank and 
one new clarifier), upgrades to the UV disinfection system, and the addition of a new emergency 
standby generation system. Preliminary design has been completed as well as 30% Final Design. 
The 60% Final design is currently being reviewed by Town Staff. 

 
6. Mountain Drive Phase 2 Re-Construction - Contractor has substantially completed the Works.  

Contractor is working on deficiencies. Top lift of asphalt was placed on September 10th. 
 

7. Camperdown Road - Major deficiencies include road surface, asphalt, and retaining wall.  Some 
minor deficiencies also identified with curb and re-instatement.  Discussions ongoing with 
Contractor and The Ainley Group regarding the correction of deficiencies.  

 
8. Camperdown Sanitary Sewer - Drexler Construction has filed a statement of claim in Ontario 

Superior Court.  Town Staff are in discussions with solicitors Aird and Berlis, and Skelton 
Brumwell.   

 
9. Plan 915 - Reconstruction of Plater Street, Campbell Crescent, and Kinsey Place are under way 

and will be completed within the 2009 construction season.  Town Staff are working closely with 
the contractor and residents to minimize the impact of tree removal and impacts to private 
property. Carmichael Crescent will be reconstructed in 2010. 

 
10. Lake Drive Water and Wastewater Servicing Extension Tenders closed on July 7th with SMRS 

Construction having the lowest bid.  Start of construction on August 1st with a completion date 
of November 30th, 2009. Construction is proceeding on schedule. 
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11. Georgian View Estates – This project was re-issued for Tender in July 2009 with the tender 

closing on August 6, 2009. Brantford Engineering was the successful tender and will be starting 
construction on September 14, 2009. Town staff will be providing contract administration on this 
project. 
 

12. Clark Street EA – The Town issued an RFP for the re-alignment of Clark Street at Grey Road 2.  
The closing date for the RFP was August 13, 2009.  Crozier & Associates was recommended for 
award of the assignment.  The EA process will identify if the traffic count warrants the re-
alignment of Clark Street. 
 

13. Slabtown EA – CC. Tatham & Associates was awarded the RFP.  Notice of commencement is 
out and the study process is underway.  A PIC is expected in November 2009. 
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INFRASTRUCTURE & RECREATION COMMITTEE UPDATE 
DEVELOPMENT PROJECTS 

 
As of September 15, 2009 

 
1. Far Hills/Beaver Street –Deficiencies remain to be addressed. 
 
2. Willow Creek/Monterra Ridge –Developer is constructing internal road network and storm 

water management pond. 
 

3. Peaks Meadows – Certificate of Completion for Basic Services has been issued with a list of 
deficiencies to be corrected. Building permits have been issued. 

 
4. Georgian Glen – Work under the Pre-Servicing Agreement has been completed.  AFC drawings 

have been issued and the Town is waiting for the Developer to enter into a Development 
Agreement. 

 
5. Edgewater Estates/Highway 26 – Construction of Phase II almost complete.  
 
6. Orchard at Craigleith – Work is continuing on a number of units under construction.  There are 

a substantial number of building permits taken out for this project. The developer has been 
granted substantial completion of the below ground works.  Many deficiencies yet to be 
addressed.  Developer is requesting L. C. reduction. 

 
7. Thornbury Horse Park – Awaiting next submission to advance project.  

 
8. Peaks Bay – Town has entered into Development Agreement for Phase 1 only which consists of 

the 25 easterly Lots.  A Certificate of Completion for Basic Services has been issued which 
allows issuance of building permits but does not start Maintenance Period. 

 
9. Keeper’s Cove Phase 1- A Certificate of Preliminary Acceptance has been issued for Phase 1 

which has started the maintenance period and allows for occupancy. 
 

10. Keeper’s Cove Phase II - Technical Review underway and there are some drainage issues that 
the Consultant and Developer are working out. 

 
11. Lora Bay - Phase 3 – The Town has worked with the Developer over the winter to release a 

portion of the L.C.. A site inspection is required to release additional.  Lora Bay (Lower Block) 
The Town has approved an overall grading change for Lora Bay (Lower Block). This change is 
intended to improve run-off conditions from the site. 

 
12. 11 Bay Street – Phase 1 building construction is nearing completion and the Developer has 

started on Landscaping. 
 

13. Woodlands by Sierra – Water and sewer services are complete. 
 

14. Mill Pond – Developer has started with Landscaping. 
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15. Thorncroft – Construction complete.  Formal request for Certificate of Completion and 
inspection required to begin maintenance period with developer.  Preliminary inspection 
complete, drainage issues noted and concerns conveyed to developer.  Pavement repairs 
complete. There are outstanding landscaping deficiencies. Developer is requesting reduction in 
L.C. 

 
16. Neighbourhoods of Delphi Point – Developer has entered into a Pre-Servicing Agreement with 

the Town and construction of underground services is underway. 
 

17. Lendvay Subdivision –The Town and the Developer have entered into a Pre-Servicing 
Agreement and construction is underway.  The developer has installed water, sanitary & storm 
sewer, curb & gutter and base course asphalt. The developer is presently installing street 
lighting.  It is expected to enter into a Subdivision Agreement shortly. 

 




