
Gateway Project Update
Deputation to the Town of The Blue Mountains
Jennifer Bisley, Executive Director
Council Meeting, March 6, 2023



Purpose
The Blue Mountains Attainable Housing Corporation (BMAHC) requested to speak to Council to: 
1. Provide an update on the Gateway Project Design-Build RFP and costs. 
2. Provide an opportunity for Council to ask questions about the Gateway Project.



Background
• The BMAHC was seeking a Design-Builder to undertake the design and construction of the 

Gateway Project, a mixed-use and mixed-income attainable housing proposed at 171 King 
Street E. in Thornbury

• The Design-Build process consisted of three phases: 1) The RFP Phase; 2) Preliminary 
Design Development Phase; and 3) Detailed Design and Construction Phase

• The RFP Phase included the RFPQ and selection of 4 prequalified proponents in April 2021 
and the RFP issued to prequalified proponents in June 2022 with the intent to enter an 
agreement for the Preliminary Design Development Phase of work. 

• One submission was received from Buttcon Limited. The submission met the mandatory 
and technical requirements of the RFP, but the funding proposal exceeded the stated 
budget. 

• Negotiations did not yield adequate cost savings to make the project viable resulting in 
the decision to conclude the RFP without an award of contract at the February 24, 2023, 
special Board meeting.



Background
• On February 27, 2023, BMAHC issued a news release and published the staff report

‘Gateway Project Update’ for the March 2, 2023 Board meeting to inform the public of the 
news and of this deputation to Council.  These documents are attached to the this
presentation. 

• The public can submit questions to BMAHC by email at info@thebluemountainshousing.ca
and request to make a public comment at a Board meeting. The next Board meeting is 
scheduled for April 6, 2023 at 1:30PM. 

• The Board of Directors and Executive Director will engage in planning sessions in April to 
consider options to proceed with the Gateway Project, including potential partnerships and 
alternative delivery methods, in view of the current political, market and funding conditions. 

mailto:info@thebluemountainshousing.ca


Financial Considerations
$449,655 has been invested by BMAHC to date for the planning and development of the 
Gateway Project. This does not include general administration expenses including wages, office 
expenses, professional fees, and marketing that are not capitalized in financial reports.



Financial Considerations

1. CMHC approved $135,500 of grant funding and a loan of $99,000, and FCM approved a grant of 
$152,620 for Gateway pre-construction activities. 

2. The BMAHC Operating Loan Agreement with the Town of The Blue Mountains is for purposes of 
working capital to ensure that the corporation can reasonably continue operations and satisfy short-
term commitments. It is not only for the Gateway Project. 
The Loan bears interest at the rate of the Lender’s Cost of Funds plus 200 basis points at the time 
the draw is made, with rates on draws ranging from 2.9% to 5.41%. It is repayable at the end of the 
Loan Term of November 30, 2023. 
The total amount of funds available is $1,200,000. $715,000 has been drawn since October 2020, of 
which $252,712 has been accessed to finance Gateway Project costs, $8,940 to finance Napier Street 
costs, and $453,358 to finance general administration expenses. 



Financial Considerations
The Town approved the transfer of 171 King St. E to the BMAHC for a nominal fee at the July 4, 
2022 Council meeting, which has not been completed.
The resolution included provisions that the transfer be conditional on a right of reversion
triggered if Building Permits have not been issued within 3 years of the date of completion of 
sale or if a minimum yield of ‘attainable’ units is not proposed prior to the issuance of Building 
Permit(s). 
BMAHC has not received a draft transfer or grant agreement for its consideration to date.



www.thebluemountainshousing.ca

QUESTIONS?

http://www.thebluemountainshousing.ca/


 
Gateway Project Request for Proposals concludes without an award of contract  

February 27, 2023 

The Blue Mountains Attainable Housing Corporation (BMAHC) has concluded the Request for Proposals 
(RFP) to select a Design-Builder for the Gateway Project without awarding a contract.  

“The high cost of borrowing, labour and construction materials combined with reduced government 
funding have had a profound impact on the financial viability of housing projects across Canada, 
including the Gateway Project,” said Jennifer Bisley, Executive Director.  

The BMAHC was seeking a Design-Builder to undertake the design and construction of the Gateway 
Project, a mixed-use attainable housing development proposed at 171 King Street E. in Thornbury.  The 
plan was for construction to be primarily funded through capital grants and financing from the Canada 
Mortgage and Housing Corporation with the Town contributing land, relief from development fees and 
charges, and a loan for working capital. 

The RFP was issued to four prequalified proponents in June 2022 with the intent to enter an agreement 
for preliminary design development work based on the proposed design concept. One proposal was 
received from Buttcon Limited by the revised submission deadline of December 2, 2022. The proposal 
met all mandatory and technical requirements, but the funding proposal exceeded the stated budget. In 
accordance with the RFP, Buttcon Limited was invited to commence negotiations to determine options 
to reduce costs.   

“We are disappointed with the outcome,” said Gavin Leitch, BMAHC Chair. “I want to thank Buttcon 
Limited for their efforts to work with us on a solution, but ultimately, we were unable to make the 
financial model work.”  

The Blue Mountains Attainable Housing Corporation will be considering its options to proceed with the 
Gateway Project given the ongoing urgent need for attainable housing in the community.  

LEARN MORE 

For more information on the Gateway Project, please visit: 
https://www.thebluemountainshousing.ca/developments/gateway-attainable-housing-project.    

The public may submit questions by email to info@thebluemountainshousing.ca and make a public 
comment at a BMAHC Board meeting. For information on Board meetings, please visit 
https://www.thebluemountainshousing.ca/about/board-meetings.  

The BMAHC is scheduled to make a deputation at the March 6, 2023, Town of The Blue Mountains 
Council meeting to provide an update and respond to questions from Council.  

CONTACT  Jennifer Bisley, Executive Director, The Blue Mountains Attainable Housing Corporation  
  info@thebluemountainshousing.ca 
  (519) 599-3131 ext. 314 

https://www.thebluemountainshousing.ca/developments/gateway-attainable-housing-project
mailto:info@thebluemountainshousing.ca
https://www.thebluemountainshousing.ca/about/board-meetings
mailto:info@thebluemountainshousing.ca


STAFF REPORT 
Board Meeting 

MEETING DATE: March 2, 2023 

REPORT:  B.3.1 Gateway Project Update

SUBMITTED BY:  Jennifer Bisley, Executive Director

A. Recommendation

THAT The Blue Mountains Attainable Housing Corporation receive Item B.3.1 Gateway Project 
Update for information. 

B. Background

The Gateway Project is the Blue Mountains Attainable Housing Corporation’s (BMAHC) first 
housing development at 171 King Street East and is currently in the pre-construction phase. 
Project information and prior updates can be found on the project webpage at 
https://www.thebluemountainshousing.ca/developments/gateway-attainable-housing-project. 

C. Analysis

At the February 24, 2023, special Board meeting, the decision was made to conclude the Request 
for Proposals (RFP) process to select a Design-Builder for the design and construction of the 
Gateway Project without the award of a contract.    

The procurement process was initiated with the release of the Request for Prequalification (RFPQ) 
on December 16, 2020, resulting in the selection of four (4) respondents in April 2021 to be invited 
to proceed to the Request for Proposal (RFP) stage. The RFP was issued to four prequalified 
proponents in June 2022 with the intent to enter an agreement for preliminary design 
development work based on the proposed design concept. One proposal was received from 
Buttcon Limited by the revised submission deadline of December 2, 2022.  

The proposal met all mandatory and technical requirements, but the funding proposal exceeded 
the stated budget. In accordance with the RFP, Buttcon Limited was invited to commence 
negotiations to determine options to reduce costs.  Although there was room for savings from 
value engineering and downgrading energy efficiency measures, it was not to the extent required 
for the project to be financially viable.  

P1 Consulting, retained to provide Fairness Advisory Services and an independent attestation on 
the procurement process, confirmed in their report dated February 17, 2023, (attached) that they 
are satisfied that, from a fairness perspective, the processes undertaken related to the RFP have 
been conducted in a fair, open, and transparent manner. 

The conclusion of the Design-Build RFP without award concludes contracts with the development 
consultant (SHS Consulting), Advocate Architect (Salter Pilon) and Fairness Advisor (P1 Consulting) 
related to the Design-Build process.  

https://www.thebluemountainshousing.ca/developments/gateway-attainable-housing-project
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The Board of Directors and the Executive Director will engage in planning sessions in April to 
consider options to proceed with the Gateway Project, along with other opportunities, in view of 
current political, market and funding conditions and the continuing urgent need for attainable 
housing in the community.  
 
Financial Considerations 

From 2019 to date, BMAHC invested $449,655 in direct costs for the planning and development of 
the Gateway Project, of which $196,953 is funded by grants from CMHC and FCM and $252,702 
financed by an Operating Loan from the Town.  

According to Town staff reports, the Town of The Blue Mountains invested $1,139,845 of County 
of Grey funds and $608,647 of its own funds, for a total of $1,748,492, to purchase the land and 
demolish existing structures at 171 King St. E. The last appraised value of the land reported by the 
Town was $3,975,000 as of April 2022. 

 

 

 
Funding Source Notes:   

1. CMHC approved $135,500 of grant funding and a loan of $99,000, and FCM approved a grant 
of $152,620 for Gateway pre-construction activities.  

2. The BMAHC has an Operating Loan (Loan) Agreement with the Town of The Blue Mountains 
for purposes of working capital to ensure that the corporation can reasonably continue 
operations and satisfy short-term. The Loan bears interest at the rate of the Lender’s Cost of 
Funds plus 200 basis points at the time the draw is made, with rates to date ranging from 2.9% 
to 5.41%, and is repayable at the end of the Loan Term of November 30, 2023. The total 
amount of funds available is $1,200,000, with $715,000 drawn since October 2020, of which 
$252,712 has been accessed to finance Gateway Project costs above, $8,940 to finance Napier 
Street costs, and $453,358 to finance general administration expenses.  

BMAHC Gateway Project Costs (2019 to date)
Planning & Development 236,739$             53%
Site Studies 94,813$                21%
Taskforce Design Guidelines 43,633$                10%
Design-Build RFP 43,321$                10%
Legal 31,150$                7%
TOTAL 449,655$             100%

BMAHC Gateway Project Funding Sources (2019 to date)
CMHC + FCM Grants (note 1) 196,953$             44%
Town Operating Loan (note 2) 252,702$             56%
TOTAL 449,655$             100%

Investment in 171 King St. E.
Town Funds 608,647$             35%
Grey County Funds 1,139,845$          65%
TOTAL 1,748,492$          100%
Appraised Value April 2022 3,975,000$          
Appraised Value less cost 2,226,508$          
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Communications 

A news release was issued on February 27, 2023, to inform the public of the decision. The public 
can submit questions by email to info@thebluemountainshousing.ca or make a public comment at 
a Board meeting. 

The BMAHC is scheduled to make a deputation to Town Council at the March 6, 2023, Council 
meeting, where Council will be given an update on the Design-Build RFP process and will have an 
opportunity to ask questions.   

 
D. Financial Impact 

None.  

 

Attachments:  

1. P1 Consulting, ‘Request for Proposals (RFP) for A Design-Builder for The Blue Mountains 
Attainable Housing Gateway Project, Fairness Advisor’s Report,’ February 17, 2023 
 

2. The Blue Mountains Attainable Housing Corporation, News Release, February 27, 2023  

 

 

https://www.thebluemountainshousing.ca/about/news-media
mailto:info@thebluemountainshousing.ca
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1 Project Highlights 
 
1.1 Project Background and Objectives 

 
The Blue Mountains Attainable Housing Corporation (“BMAHC”) released a Request for 
Prequalification # 2020-02-PQ-BMAHC (“RFPQ”) on December 16, 2020 in order to identify 
and select by means of qualification, experienced design-build firms who will then be invited 
to submit a Proposal for the proposed development at 171 King St. E. in Thornbury, the 
‘Gateway’ Project (the “Project”).  
 
The Request for Proposals (“RFP”) was released on June 17, 2022. The RFP sought upon the 
review of the Submissions, to identify a Successful Proponent to enter into an Agreement for 
the Preliminary Design Development phase of the Project.   
 
Overview of Intent 
 
The vision for the Project is an attractive and attainable development featuring sustainable 
and quality construction and design excellence that relates, responds, and contributes to the 
local context. The mixed-use and mixed-income development will incorporate attainable and 
market rental housing with ground-floor commercial space and open space opportunities to 
create an inclusive, and socially and physically connected community. There is strong 
community interest in the Project due to its prominent and visible location as a ‘gateway’ to 
the Thornbury community in addition to the Project being the first development by BMAHC. 
 
The Project consists of a mixed-income purpose-built rental building with approximately 84 
market and attainable units in a mix of studios, one-, two-, and three-bedroom units. All units 
will be designed to the same standard regardless of target income with a focus on quality and 
value. The Project will provide approximately 12,500 sq.ft. of non-residential space at grade 
for small-scale commercial or institutional uses which may include office, retail, café, 
community services, or other uses. Indoor and outdoor amenity space and connections to 
existing trails and community amenities will support a vibrant and connected community. 
The site is municipally known as 171 King Street East in Thornbury within the Town of The 
Blue Mountains, Ontario.  
 
The site is approximately 1.11 ha (2.74 acres) in size. The intent is to design and develop the 
Project as closely as possible to the existing provisions of the Official Plan and Zoning Bylaw. 
 

1.2 Fairness Engagement Scope of Work 
 

P1 Consulting was retained to perform Fairness Advisory services and provide an 
independent attestation on the procurement process. Our mandate is to review and monitor 
the bid documents and communications, provide advice on best practices, review and 
monitor the evaluation and decision-making processes to ensure fairness, equity, objectivity, 
transparency and adequate documentation throughout the evaluation process. As Fairness 
Advisors we are also to attend, observe and provide guidance at meetings. In particular, in 
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our role as Fairness Advisor, we ascertained that the following steps were taken to ensure an 
open, fair and transparent process related to the Project: 
• Industry One-on-One Meetings 

P1 Consulting reviewed the approach to the one-on-one, pre-procurement market 
sounding meetings and attended each meeting to confirm that they were conducted in a 
fair and consistent manner.  
 

• Review of the RFPQ, RFP and Addenda: 
P1 Consulting reviewed the RFPQ, RFP, and addenda and all other relevant documents 
related to the procurement process to ensure that the requirements were met.   
 

• Review of Requests for Clarification (RFCs), Questions and Answers (Q&As): 
P1 Consulting reviewed all Q&As and the responses submitted to the Proponents. P1 

Consulting also reviewed any RFCs submitted by BMAHC along with their responses. 

• RFPQ and RFP Submission Deadline: 
P1 Consulting reviewed the closing process for the RFPQ and RFP submission deadlines, 

as well as provided input, where relevant, into the subsequent completeness review. 

• Review of Evaluation Criteria and Procedures:  
P1 Consulting reviewed the evaluation criteria and procedures for the RFPQ and RFP to 

ensure that the requirements were met. 

• Advice on Best Practices:  
P1 Consulting attended training sessions to ensure that all project team members were 

provided with briefings on best practices including the principles and duties of fairness, 

care and protection of confidential information, avoidance and disclosure of conflict of 

interest, bias and undue influence, scoring procedures and sign-off on individual scoring 

sheets, preparation, treatment and retention of evaluation documents. 

• Evaluation Meetings:  
P1 Consulting observed and documented evaluation meetings of the submissions, 

including the consensus sessions of the technical and financial evaluation teams.  

Additionally, during the evaluation process, we provided verbal and written advice with 

respect to fairness, objectivity, consistency of process, conflict of interest and 

confidentiality to ensure strict accordance with the specifications and criteria set out in 

the RFPQ and RFP documents. 

• Proponent Interaction:  
P1 Consulting attended and monitored all briefing sessions and commercially 

confidential meetings with Proponents.   

All of the tasks above were completed in a manner that was fair, open and transparent.  
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2 Request for Qualifications 
 
2.1 Development of the Request for Qualifications 

 
P1 Consulting reviewed the RFPQ our comments related to fairness were satisfactorily 
addressed by BMAHC, prior to issuance.  We confirm that, from a fairness perspective, the 
requirements were clear and the RFPQ provided the Respondents a fair process.  
 

2.2 RFPQ Open Period Process 
 
Throughout the RFPQ open period, BMAHC responded to the questions from the 
Respondents and issued addenda to provide greater clarity on the requirements and process.  
P1 Consulting reviewed all documents prior to posting to confirm that they were acceptable 
from a fairness perspective.   
  

2.3 RFPQ Evaluation Preparation  
 
The evaluation process and roles and responsibilities of all participants in the RFPQ 
evaluation process was documented within BMAHC’s internal evaluation procedure. The 
procedures were finalized prior to any RFPQ evaluation activity being undertaken.  P1 
Consulting reviewed the procedures and confirmed that all our fairness comments were 
satisfactorily addressed prior to the evaluation procedures being distributed to the 
evaluators.   
 
The evaluation team was established in advance of any evaluation activity.  All participants 
in the evaluation process  were required to participate in a training session in preparation 
for their role in the process.  Each participant was required to sign a conflict of interest 
declaration, which included a continued commitment to the avoidance of conflicts and 
respect of confidentiality commitments. Project participants were notified of the 
appointment of a Fairness Advisor.  Any matters related to actual, potential or perceived 
conflicts of interests were reviewed and cleared prior to the individual’s participation in the 
evaluation.  There were no conflicts identified which prevented a party from participating in 
the RFPQ evaluation. 
 

2.4 RFPQ Submission Receipt and Completeness 
 
The RFPQ Response Submission Deadline was 2:00 pm, February 2, 2021.  Responses were 
submitted at BMAHC of Town’s Electronic Bidding System 
https://thebluemountains.bidsandtenders.ca  (Bidding System). Ten (10) submissions were 
received in advance of the Submission Deadline from the following Respondents: 
• Tambro 
• Dineen Construction 
• Prime Design Build 
• W.S. Morgan Construction Limited 
• JR Certus Construction Co. Ltd.  
• EllisDon Corporation 
• Buttcon Limited  

https://thebluemountains.bidsandtenders.ca/
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• Matheson Constructors Limited 
• Percon Construction Inc 
• R-Hauz Housing Solutions 

 
The procurement team undertook a review to confirm that the submissions were 
substantially complete.   
 
All Submissions met the mandatory requirements in accordance with the RFPQ and therefore 
all evaluation participants were granted access to the Submissions.  
 

2.5 Evaluation of the Technical and Financial RFPQ Responses 
 
Each member of the evaluation team undertook an individual evaluation and scoring of RFPQ 
Submissions against the rated criteria included in the RFPQ.  Subsequent to completion of the 
individual evaluations, a consensus evaluation process was used to evaluate the Submissions, 
using the established evaluation criteria and evaluation rating scales.  The participants 
engaged in a fulsome exchange of views leading to evaluation results, which were agreed to 
by the evaluators for each Respondent team.  All participants performed their roles diligently 
throughout the evaluation process. 
 
P1 Consulting attended all of the consensus meetings and observed that the proceedings were 
in accordance with the RFPQ and Evaluation Framework.  P1 Consulting confirms that the 
process was fair, transparent and unbiased.  
 
The following eight (8) Respondents met the minimum required score of 70/100 and 
proceeded to the ranking of the Respondents: 
• Tambro 
• Prime Design Build 
• W.S. Morgan Construction Limited 
• EllisDon Corporation 
• Buttcon Limited  
• Matheson Constructors Limited 
• Percon Construction Inc 
• R-Hauz Housing Solutions 
 
Based on the final scores from the consensus discussions, BMAHC undertook reference 
checks for the top four (4) ranked Respondents. Following the reference checks, all four 
Respondents were invited to proceed to the RFP stage. 
 

2.6 RFPQ Evaluation Outcome  
 
The outcome of the RFPQ evaluation was the shortlisting of the following Respondent teams 
to proceed to the subsequent RFP stage:  
• Matheson Constructors Limited 
• Percon Construction Inc 
• R-Hauz Housing Solutions 
• EllisDon Corporation 



 

The Blue Mountains Attainable Housing Corporation  

The Blue Mountains Attainable Housing  

Gateway Project 

 

February 17, 2023 5 

 
2.7 Debriefing 

 
In accordance with the RFPQ, BMAHC offered the unsuccessful Respondents a debriefing 
session following the conclusion of the RFPQ evaluation process. P1 Consulting monitored 
the debriefing session and confirms that it was conducted in an open and fair manner. 
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3 Request for Proposals 
 
3.1 Development of the Request for Proposals 

 
P1 Consulting reviewed the RFP prior to it posting and our comments related to fairness were 
satisfactorily addressed by BMAHC, prior to issuance.  We confirm that, from a fairness 
perspective, the requirements were clear and the RFP provided the Proponents a fair process.  
 
Prior to the release of the RFP, a shortlisted Respondent, EllisDon, informed BMAHC that they 
would no longer participate in the process. In accordance with the RFPQ, BMAHC exercised 
their right to invite the fifth ranked Respondent, Buttcon Limited, to participate in the RFP 
process. As a result, the RFP was released to the following Proponents: 
• Buttcon Limited,  
• Matheson Constructors Limited 
• Percon Construction Inc 
• R-Hauz Housing Solutions 
 

3.2 RFP Open Period Process 
 
Throughout the RFP open period, BMAHC responded to Q&As from the Proponents and 
issued addenda to provide greater clarity on the requirements and process.  P1 Consulting 
reviewed all documents that were posted to confirm that they were acceptable from a 
fairness perspective.  A P1 Consulting representative attended the Information Meeting, as 
well as all Commercially Confidential Meetings held during the RFP open period.   P1 
Consulting confirms that the proceedings were consistent and in accordance with the RFP.   
 
During the RFP open period, the following three (3) Proponents informed BMAHC that they 
were withdrawing from the RFP process: Matheson Constructors Limited, Percon 
Construction Inc, and R-Hauz Housing Solutions. 
 

3.3 RFP Evaluation Preparation  
 
The evaluation process and roles and responsibilities of all participants in the RFP evaluation 
process was documented by BMAHC. The evaluation procedures were finalized prior to any 
RFP evaluation activity being undertaken.  P1 Consulting reviewed the evaluation process 
documents and confirmed that all our fairness comments were satisfactorily addressed prior 
to the documents being distributed to the evaluators.   
 
All participants in the evaluation process, including evaluators and subject matter experts 
were required to participate in a training session in preparation for their role in the process.  
Each participant was required to sign a conflict of interest declaration, which included a 
continued commitment to the avoidance of conflicts and respect of confidentiality 
commitments. Project participants were notified of the appointment of a Fairness Advisor.  
Any matters related to actual, potential or perceived conflicts of interests were reviewed and 
cleared prior to the individual’s participation in the evaluation.  There were no conflicts 
identified which prevented a party from participating in the RFP evaluation. 
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3.4 RFP Submission Receipt and Completeness 
 
The RFP Submission Deadline was December 2, 2022 at 2:00 pm EST.  Submissions were 
submitted electronic Submissions via wetransfer link (https://wetransfer.com/) to the RFP 
Coordinator. One Submission was received in advance of the Submission Deadline from the 
following Proponent: 
• Buttcon Limited  

 
The Submission met the substantial completeness requirement in accordance with the RFP 
and evaluation procedure documents, and so all evaluation participants were granted access 
to the Submission.  
 

3.5 Evaluation of the Technical and Financial RFP Submissions 
 
The evaluation team undertook an individual evaluation and scoring of RFP Submissions 
against the rated criteria, which were based on the Evaluation Criteria included in the RFP 
and BMAHC’s supplementary evaluation documentation.  Subsequent to completion of the 
individual evaluations, a consensus evaluation process was used to evaluate the Submission 
using the established evaluation criteria and evaluation rating scales.  The participants 
engaged in a fulsome exchange of views leading to evaluation result, which were agreed to by 
the evaluators for the Proponent.  All participants performed their roles diligently throughout 
the evaluation process. 
 
The evaluations were undertaken sequentially. The technical evaluation was undertaken 
first, followed by the financial evaluation. P1 Consulting attended all of the consensus 
meetings and observed that the proceedings were in accordance with the RFP and Evaluation 
Framework.  P1 Consulting confirms that the process was fair, transparent and unbiased.  

 
3.6 RFP Evaluation Outcome 

 
As a result of the evaluation process and in accordance with the RFP, BMAHC invited Buttcon 
Limited to commence negotiations, with the ultimate aim of entering into an Agreement for 
the Preliminary Design Development phase of the Project. 
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4 Conclusion 

Our fairness review was conducted without influence and as of the date of this report, we 
confirm that we are satisfied that, from a fairness perspective, the processes undertaken 
related to the Blue Mountains Attainable Housing Gateway Project RFP have been conducted 
in a fair, open and transparent manner.  As Fairness Advisor for this Project, we are satisfied 
that BMAHC have followed the procedures in accordance with the applicable RFP, and policy 
documentation and that the participants followed the procedures and fairly applied the 
evaluation criteria. 

Jill Newsome 
Lead Fairness Advisor 
P1 Consulting Inc. 



Gateway Project Request for Proposals concludes without an award of contract 

February 27, 2023 

The Blue Mountains Attainable Housing Corporation (BMAHC) has concluded the Request for Proposals 
(RFP) to select a Design-Builder for the Gateway Project without awarding a contract.  

“The high cost of borrowing, labour and construction materials combined with reduced government 
funding have had a profound impact on the financial viability of housing projects across Canada, 
including the Gateway Project,” said Jennifer Bisley, Executive Director.  

The BMAHC was seeking a Design-Builder to undertake the design and construction of the Gateway 
Project, a mixed-use attainable housing development proposed at 171 King Street E. in Thornbury.  The 
plan was for construction to be primarily funded through capital grants and financing from the Canada 
Mortgage and Housing Corporation with the Town contributing land, relief from development fees and 
charges, and a loan for working capital. 

The RFP was issued to four prequalified proponents in June 2022 with the intent to enter an agreement 
for preliminary design development work based on the proposed design concept. One proposal was 
received from Buttcon Limited by the revised submission deadline of December 2, 2022. The proposal 
met all mandatory and technical requirements, but the funding proposal exceeded the stated budget. In 
accordance with the RFP, Buttcon Limited was invited to commence negotiations to determine options 
to reduce costs.   

“We are disappointed with the outcome,” said Gavin Leitch, BMAHC Chair. “I want to thank Buttcon 
Limited for their efforts to work with us on a solution, but ultimately, we were unable to make the 
financial model work.”  

The Blue Mountains Attainable Housing Corporation will be considering its options to proceed with the 
Gateway Project given the ongoing urgent need for attainable housing in the community.  

LEARN MORE 

For more information on the Gateway Project, please visit: 
https://www.thebluemountainshousing.ca/developments/gateway-attainable-housing-project. 

The public may submit questions by email to info@thebluemountainshousing.ca and make a public 
comment at a BMAHC Board meeting. For information on Board meetings, please visit 
https://www.thebluemountainshousing.ca/about/board-meetings.  

The BMAHC is scheduled to make a deputation at the March 6, 2023, Town of The Blue Mountains 
Council meeting to provide an update and respond to questions from Council.  

CONTACT Jennifer Bisley, Executive Director, The Blue Mountains Attainable Housing Corporation 
info@thebluemountainshousing.ca 
(519) 599-3131 ext. 314

https://www.thebluemountainshousing.ca/developments/gateway-attainable-housing-project
mailto:info@thebluemountainshousing.ca
https://www.thebluemountainshousing.ca/about/board-meetings
mailto:info@thebluemountainshousing.ca
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