

STAFF REPORT: Engineering and Public Works



REPORT TO: Engineering and Public Works Committee
MEETING DATE: August 26, 2008
REPORT NO.: EPW.08.100
SUBJECT: Construction/Development Status Report
PREPARED BY: Tom Gray, Engineering Design Technologist

A. Recommendations

THAT Council receives Report EPW.08.100 entitled "Construction / Development Status Report" for their information.

B. Background

Attached is the monthly report completed to keep Council apprised of the status of the current construction projects and the current development projects.

C. The Blue Mountains' Strategic Plan

The generation of this report furthers the Town's Strategic Goal #2 "Addressing the Town's municipal infrastructure needs", and Strategic Goal #6 "Providing a strong, well managed municipal government".

D. Environmental Impacts

The ongoing projects facilitate the ultimate sustainability of the community.

E. Budget Impact

None.

F. Attached

1. Construction Projects – Status Report, as of August 18, 2008
2. Development Projects – Status Report, as of August 18, 2008

Respectfully submitted,

Tom Gray
Engineering Design Technologist

Reg Russwurm
Director of Engineering & Public Works