



# Town of The Blue Mountains

32 Mill Street, Box 310  
THORNBURY, ON N0H 2P0  
[www.thebluemountains.ca](http://www.thebluemountains.ca)

---

**OFFICE OF:** Michael Campbell, CET  
Construction Coordinator  
Email: [cc@thebluemountains.ca](mailto:cc@thebluemountains.ca)  
Phone: 519-599-3131 Ext 275

Hand Delivered and Posted to Web Site

July 31, 2018

**RE: Elma St & Alice St Reconstruction Preliminary Engineering**

Dear Resident,

The Town engaged WSP Canada Inc. (Owen Sound office) in December of 2016 to prepare a preliminary design report for the reconstruction of specific portions of Elma Street S. and Alice Street W. The Town anticipates that the report will be delivered in September 2018.

When the Preliminary Engineering Design Report is available, a Request for Proposal (RFP) will be issued by the Town to seek an engineering firm for the Final Design and Contract Administration work for this project. The Town now anticipates design in 2019 with construction in 2020.

Project details are posted on the Town's website at: <https://www.thebluemountains.ca/elma-alice-street-reconstruction.cfm> as they become available.

Please feel free to contact me with any concerns.

Yours Truly,

*Original Signed*

Michael Campbell, CET  
Construction Coordinator  
Infrastructure and Public Works Department  
Town of The Blue Mountains, ON  
[cc@thebluemountains.ca](mailto:cc@thebluemountains.ca)  
519-599-3131 ext 275

MGC

CC: Mayor and Council, Town of The Blue Mountains  
Shawn Everitt, Acting CAO, Town of The Blue Mountains  
Ruth Prince, Director of Finance & Information Technology-  
Reg Russwurm, Director of Infrastructure & Public Works

IPW File: 174-0496-02